
ID 

1 

11 

12 

13 

ask Name 

ubmittal of Crab/Clam Data 

ubmittal of SQT Sediment Data 

Phase Ill Nature & Extent 

Phase Ill Webinar 

Preparation of Tierra's Proposal 

Phase Ill Meeting 

Sample Design Discussion 

Submittal of Sample Grids 

EPA Review of Sample Grids 

Tierra Revision of Sampling Locations 

Call with USEPA 

Agreement on Phase Ill WP Scope 

Prepare Draft Phase Ill WP/QAPP Amendment 

Submittal of Draft QAPP Amendment 

USEPA Review of Draft QAPP Amendment 

Duration 

0 days 

0 days 

247 days? 

0 days 

32 days 

0 days 

22 days 

1wk 

12 days 

5 days 

0 days 

0 days 

24 days 

0 days 

18 days 

Tierra Responses/Revised Phase Ill WP Submittal 10 days 

USEPA Back Check 

Coordination of Final Revisions 

USEPA Approval of Phase Ill WP 

Mobilization 

Phase Ill Sampling 

Phase Ill Field Report 

Preparation of Draft Field Report 

Submittal of Draft Field Report 

USEPA Review of Draft Field Report 

Tierra RTC/Revised Field Report 

USEPA Back Check of Field Report 

USEPA Approval of Phase Ill Field Report 

Phase Ill Analysis 

Phase Ill Data Validation 

Finalization of Phase Ill MEDDs 

Submittal of Phase Ill Data 

Crab/Clam (C/C) QAPP Implementation 

Draft C/C Data Report Preparation 

Submittal of Draft C/C Data Report 

USEPA Review of Draft C/C Data Report 

Tierra RTC/Revised C/C Data Report 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Task 

Split 

Milestone 

Summary 

5 days 

5 days 

0 days 

4wks 

5 wks? 

85 days 

2 mons 

0 days 

4wks 

4wks 

1 wk 

0 days 

64 edays 

82 edays 

2 wks 

0 days 

140 days 

3 mons 

0 days 

11 wks 

4wks 

tart Finish 

Mon 4/4/16 Mon 4/4/16 

Mon 4/4/16 Mon 4/4/16 

Mon 4/4/16 Thu 3/30/17 
Wed 4/6/16 Wed 4/6/16 

Mon 4/4/16 Tue 5/17/16 

Tue 5/17/16 Tue 5/17/16 

Wed 5/18/16 Mon 6/20/16 
Wed 5/18/16 Tue 5/24/16 

Wed 5/25/16 Fri 6/10/16 

Mon 6/13/16 Fri 6/17/16 

Mon 6/20/16 Mon 6/20/16 

Mon 6/20/16 Mon 6/20/16 

Mon 6/20/16 Fri 7/22/16 

Fri 7/22/16 Fri 7/22/16 

Mon 7/25/16 Wed 8/17/16 

Thu 8/18/16 Wed 8/31/16 

Thu 9/1/16 Thu 9/8/16 

Fri 9/9/16 Thu 9/15/16 

Thu 9/15/16 Thu 9/15/16 

Fri 9/16/16 Thu 10/13/16 

Mon 10/17/16 Fri 11/18/16 

Mon 11/21/16 Thu 3/30/17 
Mon 11/21/16 Wed 1/25/17 

Wed 1/25/17 Wed 1/25/17 

Thu 1/26/17 Thu 2/23/17 

Fri 2/24/17 Thu 3/23/17 

Fri 3/24/17 Thu 3/30/17 

Thu 3/30/17 Thu 3/30/17 

Wed 10/19/16 Thu 12/22/16 

Fri 11/18/16 Wed 2/8/17 

Wed 2/8/17 Wed 2/22/17 

Wed 2/22/17 Wed 2/22/17 

Tue 4/5/16 Thu 10/20/16 

Tue 4/5/16 Tue 6/28/16 

Tue 6/28/16 Tue 6/28/16 

Wed 6/29/16 Thu 9/15/16 

Fri 9/16/16 Thu 10/13/16 
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Inactive Summary 
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9 
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17 
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21 

23 

24 

25 

26 

27 

21SS+2 edays 
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31 

1 
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35 

36 

Manual Task 

Duration-only 

Manual Summary Rollup 

Manual Summary 

Page 1 of 12 

lr3/30 

Start-only 

Finish-only 

External Tasks 

External Milestone 

DRAFT 

Qtr 1 

Deadline 

Progress 

Manual Progress 



Pro12osed NBSA RILFS Schedule DRAFT 
September 2016 

ID ask Name Duration tart Finish PredeceSSC\[§15 

Qtr 1 

USEPA Back Check of C/C Data Report 1 wk Fri 10/14/16 Thu 10/20/16 37 

USEPA Approval of Crab/Clam Data Report 0 days Thu 10/20/16 Thu 10/20/16 38 

QT QAPP Implementation 148 days Mon 4/4/16 Mon 10/31/16 
SQT Field Report 148 days Mon 4/4/16 Mon 10/31/16 

Draft SQT Field Report Preparation 4.15 mons Mon 4/4/16 Fri 7/29/16 

Submittal of Draft SQT Field Report 0 days Fri 7/29/16 Fri 7/29/16 42 

USEPA Review of Draft SQT Field Report 8wks Mon 8/1/16 Mon 9/26/16 43 

Tierra RTC/Revised SQT Field Report 4wks Tue 9/27/16 Mon 10/24/16 44 ~0~ 
USEPA Back Check of SQT Field Report 1 wk Tue 10/25/16 Mon 10/31/16 45 

~10/31 USEPA Approval of SQT Field Report 0 days Mon 10/31/16 Mon 10/31/16 46 

Finalization of Remaining SQT Data 3.45 mons Mon 4/4/16 Mon 7/11/16 

Submittal of Remaining SQT Data 0 days Mon 7/11/16 Mon 7/11/16 48 

SQT Data Report 148 days Mon 4/4/16 Mon 10/31/16 
Draft SQT Data Report Preparation 4.15 mons Mon 4/4/16 Fri 7/29/16 2 

Submittal of Draft SQT Data Report 0 days Fri 7/29/16 Fri 7/29/16 51 

USEPA Review of SQT Data Report 8wks Mon 8/1/16 Mon 9/26/16 52 

Tierra RTC/Revised SQT Data Report 4wks Tue 9/27/16 Mon 10/24/16 53 :;>+ '' 

USEPA Back Check of SQT Data Report lwk Tue 10/25/16 Mon 10/31/16 54 
~10/31 USEPA Approval of SQT Data Report 0 days Mon 10/31/16 Mon 10/31/16 55 

Fish QAPP Implementation 172 days Thu 3/24/16 Wed 11/23/16 
Completion of White Perch (WP) Resampling 0 days Thu 3/24/16 Thu 3/24/16 

Crab/Clam/Fish (C/C/F) Field Report 148 days Thu 3/24/16 Thu 10/20/16 
Draft C/C/F Field Report Preparation 3.4 mons Thu 3/24/16 Tue 6/28/16 58 

Submittal of Draft C/C/F Field Report 0 days Tue 6/28/16 Tue 6/28/16 60 

USEPA Review of Draft C/C/F Field Report 11 wks Wed 6/29/16 Thu 9/15/16 61 

Tierra RTC/Revised C/C/F Field Report 4wks Fri 9/16/16 Thu 10/13/16 62 

USEPA Back Check of C/C/F Field Report 1 wk Fri 10/14/16 Thu 10/20/16 63 

USEPA Approval of Crab/Clam/Fish Field 0 days Thu 10/20/16 Thu 10/20/16 64 
Report 

Submittal of WP Composite Plan 0 days Wed 4/6/16 Wed 4/6/16 4/6 

USEPA Review of WP Composite Plan 12 days Wed 4/6/16 Thu 4/21/16 66 ~ 
Approval of WP Composite Plan 0 days Thu 4/21/16 Thu 4/21/16 67 ~4/21 
WP Homogenization 2 days Tue 4/26/16 Wed 4/27/16 68 

WP Analysis 34 edays Wed 4/27/16 Tue 5/31/16 69 

WP Data Validation 15 edays Tue 5/31/16 Wed 6/15/16 70 

Finalization of Fish Data 7 edays Wed 6/15/16 Wed 6/22/16 71 

Submittal of Fish Data 0 days Wed 6/22/16 Wed 6/22/16 72 

Fish Data Report 107.5 days Thu 6/23/16 Wed 11/23/16 

Task Project Summary Manual Task Deadline 

Project Draft 2016 RI Schedule Split ,, '"""""""""""""""""""""""""""""""""""' Inactive Task Duration-only Finish-only Progress 

Date: Thu 9/8/16 Milestone • Inactive Milestone Manual Summary Rollup External Tasks Manual Progress 

Summary 0 Inactive Summary Manual Summary External Milestone 
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ID ask Name Duration 

Draft Fish Data Report Preparation 12.5 wks 

Submittal of Draft Fish Data Report 0 days 

USEPA Review of Draft Fish Data Report 4wks 

Tierra RTC/Revised Fish Data Report 4wks 

USEPA Back Check of Fish Data Report 1 wk 

USEPA Approval of Fish Data Report 0 days 

BERA 395 days 

Exposure Parameter Determination 87.5 days 

Preparation of Draft Exposure Parameters and 8 wks 
Toxicity Values (EP/TV) Tech Memo 

Submittal of Draft EP/TV Tech Memo 

USEPA Comment on Draft EP/TV Memo 

Tierra Response to Draft EP/TV Memo 
Comments 

Comment Review/Discussion of Draft EP/TV 
Memo 

Revised EP/TV Memo Prep 

USEPA Back Check of EP/TV Memo 

USEPA Approval of Exposure Parameters and 
Toxicity Values Tech Memo 

SQT Data Analysis Coordination 

Preparation of Draft SQT Data Analysis Steps 
(DAS) Memo 

Submittal of Draft SQT DAS Memo 

USEPA Comment on Draft SQT DAS Memo 

Tierra Response to Draft SQT DAS Memo 
Comments 

Comment Review/Discussion of Draft SQT 
DAS Memo 

Revised SQT DAS Memo Prep 

USEPA Back Check of SQT DAS Memo 

USEPA Approval of SQT Data Analysis Steps 
Memo 

Draft BERA Report Prep 

Submittal of Draft BERA Report 

USEPA Comment on Draft BERA 

Tierra Response to Draft BERA Comments 

Comment Review Meeting/Discussion of Draft 
BERA 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Task 

Split 

Milestone 

Summary 

0 days 

4wks 

2 wks 

2 wks 

1 wk 

0.5 wks 

0 days 

43.75 days 

4wks 

0 days 

2 wks 

1 wk 

1 wk 

0.5 wks 

0.25 wks 

0 days 

8 mons 

0 days 

2 mons 

1 mon 

1 mon 

tart Finish 

Thu 6/23/16 Wed 9/21/16 

Wed 9/21/16 Wed 9/21/16 

Thu 9/22/16 Wed 10/19/16 

Thu 10/20/16 Wed 11/16/16 

Thu 11/17/16 Wed 11/23/16 

Wed 11/23/16 Wed 11/23/16 

Fri 9/16/16 

Fri 9/16/16 

Fri 9/16/16 

Thu 11/10/16 

Fri 11/11/16 

Tue 12/13/16 

Wed 1/4/17 

Wed 1/18/17 

Wed 1/25/17 

Fri 1/27/17 

Fri 10/14/16 

Fri 10/14/16 

Thu 11/10/16 

Fri 11/11/16 

Tue 11/29/16 

Tue 12/6/16 

Tue 12/13/16 

Thu 12/15/16 

Fri 12/16/16 

Thu 2/23/17 

Mon 10/9/17 

Tue 10/10/17 

Thu 12/7/17 

Fri 1/12/18 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Fri 4/20/18 

Fri 1/27/17 

Thu 11/10/16 

Thu 11/10/16 

Mon 12/12/16 

Tue 1/3/17 

Tue 1/17/17 

Tue 1/24/17 

Fri 1/27/17 

Fri 1/27/17 

Fri 12/16/16 

Thu 11/10/16 

Thu 11/10/16 

Mon 11/28/16 

Mon 12/5/16 

Mon 12/12/16 

Thu 12/15/16 

Fri 12/16/16 

Fri 12/16/16 

Mon 10/9/17 

Mon 10/9/17 

Wed 12/6/17 

Thu 1/11/18 

Thu 2/8/18 

Proposed NBSA RifFS Schedule 
September 2016 

PredeceSSC\[§15 

73 

75 

76 

77 

78 

79 

18 

83 

84 

85 

86 

87 

88 

89 

83FF 

92 

93 

94 

95 

96 

97 

98 

32,73,90,99 

100 

101 

102 

103 

Manual Task 

Duration-only 
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ID ask Name Duration 

Revised BERA Report Prep 1 mon 

USEPA Back Check of BERA Report 3 wks 

Final Deliverable of BERA Report 2 wks 

Submittal of Final BERA Report 0 days 

USEPA Final Back Check of BERA Report 1 wk 

USEPA Approval of BERA Report 0 days 

111 BHHRA 369 days 
112 RAGS Part A & D Exposure Tables 115 days 
113 Preparation of Draft RAGS Part A & D 2.5 mons 

Exposure Parameter Tables 

USEPA Comment on Draft RAGS Tables 1 mon 

Tierra Response to Draft RAGS Comments 1 mon 

Comment Review Meeting/Discussion of Draft 2 wks 

RAGS Tables 

Revised RAGS Tables Prep 

USEPA Back Check of RAGS Tables 

USEPA Approval of RAGS Part A & D Exposure 

Parameter Tables 

Draft BHHRA Report Prep 

Biota tissue and surface water: Tables 2, 3, 5 
&6 

Start risk/hazard calculations for biota tissue 
and surface water: Table 7 

Start draft text 

Sediment: Tables 2, 3, 5 & 6 

Sediment risk/hazard calculations: Table 7 

Complete Draft Text and Tables 9 & 10 

Submittal of Draft BHHRA Report 

USEPA Comment on Draft BHHRA 

Tierra Response to Draft BHHRA Comments 

Comment Review Meeting/Discussion of Draft 
BHHRA 

Revised BHHRA Report Prep 

USEPA Back Check of BHHRA Report 

Final Deliverable of BHHRA Report 

Submittal of Final BHHRA Report 

USEPA Final Back Check of BHHRA Report 

USEPA Approval of BHHRA Report 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Task 

Split 

Milestone 

Summary 

2 wks 

1 wk 

0 days 

239 days 

5 mons 

1 mon 

0 days 

2.5 mons 

1 mon 

3 mons 

0 days 

2 mons 

1 mon 

1 mon 

1 mon 

3 wks 

2 wks 

0 days 

1 wk 

0 days 

tart Finish 

Fri 2/9/18 Fri 3/9/18 

Mon 3/12/18 Fri 3/30/18 

Mon 4/2/18 Fri 4/13/18 

Fri 4/13/18 Fri 4/13/18 

Mon 4/16/18 Fri 4/20/18 

Fri 4/20/18 Fri 4/20/18 

Mon 9/12/16 Fri 3/9/18 

Mon 9/12/16 Thu 3/2/17 

Mon 9/12/16 Fri 11/18/16 

Mon 11/21/16 Tue 12/20/16 

Wed 12/21/16 Wed 1/25/17 

Thu 1/26/17 

Thu 2/9/17 

Fri 2/24/17 

Thu 3/2/17 

Mon 9/12/16 

Mon 9/12/16 

Fri 3/3/17 

Thu 3/30/17 

Thu 2/23/17 

Thu 5/4/17 

Fri 6/2/17 

Fri 8/25/17 

Mon 8/28/17 

Tue 10/24/17 

Tue 11/21/17 

Thu 12/21/17 

Fri 1/26/18 

Fri 2/16/18 

Fri 3/2/18 

Mon 3/5/18 

Fri 3/9/18 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Wed 2/8/17 

Thu 2/23/17 

Thu 3/2/17 

Thu 3/2/17 

Fri 8/25/17 

Wed 2/8/17 

Thu 3/30/17 

Thu 3/30/17 

Wed 5/3/17 

Thu 6/1/17 

Fri 8/25/17 

Fri 8/25/17 

Mon 10/23/17 

Mon 11/20/17 

Wed 12/20/17 

Thu 1/25/18 

Thu 2/15/18 

Fri 3/2/18 

Fri 3/2/18 

Fri 3/9/18 

Fri 3/9/18 

Pro12osed NBSA RILFS Schedule 

September 2016 

PredeceSSC\[§15 

104 

105 

106 

107 

108 

109 

113 

114 

115 

116 

117 

118 

73 

119,121 

122 

32 

124 

125 

120 

127 

128 

129 

130 

131 

132 

133 

134 

135 
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ID 

173 

ask Name 

CSO/SWO Investigation 

CSO Reconnaissance (Recon) Survey 

Preparation of Draft CSO Recon Work Plan 

Submittal of Draft CSO Recon WP 

USEPA Review of Draft CSO Recon WP 

Tierra RTC/Revised CSO Recon WP 

USEPA Back Check of CSO Recon WP 

USEPA Approval of CSO Recon WP 

CSO Recon Office Work 

Mobilization for CSO Recon Field Work 

CSO Recon Field Survey 

Preparation of Draft CSO Recon Report 

Submittal of Draft CSO Recon Report 

USEPA Review of Draft CSO Recon Report 

Tierra RTC/Revised CSO Recon Report 

USEPA Back Check of CSO Recon Report 

USEPA Approval of CSO Recon Report 

Agreement on Passaic River CSO Phase II 

Sampling Methodology 

CSO Meeting Preparation 

CSO Meeting 

CSO Sample Design/Scope Discussion 

Agreement on CSO WP Scope 

Draft CSO WP Preparation 

Submittal of Draft CSO WP 

USEPA Review of Draft CSO WP 

Tierra Responses/Revised CSO WP Submittal 

USEPA Back Check of CSO WP 

Coordination of Final CSO WP Revisions 

Submittal of Final CSO WP 

USEPA Approval of CSO WP 

Mobilization for CSO Field Work 

Field Work/CSO Sampling 

CSO Field Report 

Preparation of Draft CSO Field Report 

Submittal of Draft CSO Field Report 

USEPA Review of Draft CSO Field Report 

Tierra RTC/Revised CSO Field Report 

Task 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Split 

Milestone 

Summary 

Duration tart Finish 

Proposed NBSA RifFS Schedule 
September 2016 

PredeceSSC\[§15 

595 days? Mon 11/7/16 Wed 4/3/19 

180 days? Mon 1/9/17 Thu 9/21/17 

4wks 

0 days 

4wks 

4wks 

1 wk 

0 days 

6wks 

4wks 

4wks? 

6wks 

0 days 

4wks 

4wks 

1 wk 

0 days 

0 days 

4wks? 

0 days 

4wks? 

0 days 

6 wks? 

0 days 

4wks 

4wks 

1 wk 

1 wk 

0 days 

0 days 

4wks 

6 mons? 

85 days 

2 mons 

0 days 

4wks 

4wks 

Mon 1/9/17 Fri 2/3/17 

Fri 2/3/17 Fri 2/3/17 139 

Mon 2/6/17 Mon 3/6/17 140 

Tue 3/7/17 Mon 4/3/17 141 

Tue 4/4/17 Mon 4/10/17 142 

Mon 4/10/17 Mon 4/10/17 143 

Tue 4/11/17 Mon 5/22/17 144 

Tue 4/11/17 Mon 5/8/17 144 

Tue 5/9/17 Tue 6/6/17 146 

Wed 6/7/17 Wed 7/19/17 145,147 

Wed 7/19/17 Wed 7/19/17 148 

Thu 7/20/17 

Thu 8/17/17 

Fri 9/15/17 

Thu 9/21/17 

Wed 8/16/17 

Thu 9/14/17 

Thu 9/21/17 

Thu 9/21/17 

Mon 11/7/16 Mon 11/7/16 

149 

150 

151 

152 

Thu 7/20/17 Wed 8/16/17 154,149 

Wed 8/16/17 Wed 8/16/17 155 

Thu 8/17/17 

Thu 9/14/17 

Thu 9/14/17 

Thu 9/14/17 

156 

157 

Fri 9/15/17 Thu 10/26/17 158 

Thu 10/26/17 Thu 10/26/17 159 

Fri 10/27/17 Mon 11/27/17 160 

Tue 11/28/17 Tue 1/2/18 161 

Wed 1/3/18 Tue 1/9/18 162 

Wed 1/10/18 Tue 1/16/18 163 

Tue 1/16/18 Tue 1/16/18 164 

Tue 1/16/18 Tue 1/16/18 165 

Wed 1/17/18 Tue 2/13/18 166 

Wed 2/14/18 Fri 8/3/18 167 

Mon 8/6/18 Wed 12/5/18 

Mon 8/6/18 Mon 10/1/18 168 

Mon 10/1/18 Mon 10/1/18 170 

Tue 10/2/18 Mon 10/29/18 171 

Tue 10/30/18 Wed 11/28/18 172 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration-only 

Manual Summary Rollup -----• 

Manual Summary 
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External Milestone 

DRAFT 
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ask Name 

USEPA Back Check of CSO Field Report 

USEPA Approval of CSO Field Report 

Analysis of CSO Samples 

Data Validation of CSO Results 

Finalization of CSO MEDDs 

Submittal of CSO Data 

CSO Data Report 

Preparation of Draft CSO Report 

Submittal of Draft CSO Report 

USEPA Review of Draft CSO Report 

Tierra RTC/Revised CSO Report 

USEPA Back Check of CSO Report 

USEPA Approval of CSO Data Report 

Hydrodynamic and Sediment Transport 
Modeling 

Delivery of CPG Models Hydrodynamic and 
Sediment Transport (H&ST) 

Review associated H&ST modeling reports 

and electronic files 

191 Meeting with USEPA and/or model 

developers to review questions/comments on 
the H&ST models 

Perform confirmatory H&ST model runs 

Report to USEPA on performance of H&ST 

models 

Run H&ST models 

Preparation of Draft H&ST Model Reports 

Submittal of Draft H&ST Model Reports 

USEPA Review of Draft H&ST Model Reports 

Tierra RTC/Revised H&ST Model Reports 

USEPA Back Check of H&ST Model Reports 

USEPA Approval of Hydrodynamic and 
Sediment Transport Model Reports 

Contaminant Fate and Transport Modeling 

Delivery of CPG Model Contaminant Fate 

and Transport (CF& T) 

Task 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Split 

Milestone 

Summary 

Duration 

1 wk 

0 days 

190 edays 

200 edays 

2 wks 

0 days 

105 days 

3 mons 

0 days 

4wks 

4wks 

1wk 

0 days 

554 days 

345 days 

0 days 

3 mons 

0 days 

6 mons 

0 days 

3 mons 

3 mons 

0 days 

4wks 

4wks 

1 wk 

0 days 

325 days 

0 days 

tart 

Thu 11/29/18 

Wed 12/5/18 

Sat 2/24/18 

Mon 3/26/18 

Fri 10/12/18 

Thu 10/25/18 

Fri 10/26/18 

Fri 10/26/18 

Tue 1/29/19 

Wed 1/30/19 

Thu 2/28/19 

Thu 3/28/19 

Wed 4/3/19 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 4/3/17 

Tue 4/4/17 

Thu 9/21/17 

Fri 9/22/17 

Tue 12/19/17 

Wed 3/21/18 

Thu 3/22/18 

Thu 4/19/18 

Thu 5/17/18 

Wed 5/23/18 

Mon 12/4/17 

Mon 12/4/17 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Finish 

Wed 12/5/18 

Wed 12/5/18 

Sun 9/2/18 

Fri 10/12/18 

Thu 10/25/18 

Thu 10/25/18 

Wed 4/3/19 
Tue 1/29/19 

Tue 1/29/19 

Wed 2/27/19 

Wed 3/27/19 

Wed 4/3/19 

Wed 4/3/19 

Thu 3/28/19 

Wed 5/23/18 

Mon 1/9/17 

Mon 4/3/17 

Mon 4/3/17 

Thu 9/21/17 

Thu 9/21/17 

Mon 12/18/17 

Wed 3/21/18 

Wed 3/21/18 

Wed 4/18/18 

Wed 5/16/18 

Wed 5/23/18 

Wed 5/23/18 

Thu 3/28/19 

Mon 12/4/17 

Pro12osed NBSA RILFS Schedule 
September 2016 

PredeceSSC\[§15 

173 

174 

168SS+10 edays 

176SS+30 edays 

177 

178 

179 

181 

182 

183 

184 

185 

189 

190 

191 

192 

193 

194 

195 

196 

197 

198 

199 
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Manual Summary Rollup -----• 
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1 4 
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Progress 
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DRAFT 

Qtr 1 

~ 4/3 



ID ask Name Duration 

2 Review associated CF& T modeling report and 2 mons 
electronic files 

204 Meeting with USEPA and/or model 0 days 
developers to review questions/comments on 

the CF& T model 

205 Perform confirmatory CF& T model runs 6 mons 

Report to USEPA on CF& T model performance 0 days 

Run CF& T model 2 mons 

Preparation of Draft Contaminant Fate and 1 mon 

Transport Model Report 

Preparation of Draft C&FT Model Report 3 mons 

Submittal of Draft C&FT Model Report 0 days 

USEPA Review of Draft C&FT Model Report 4wks 

Tierra RTC/Revised C&FT Model Report 4wks 

USEPA Back Check of C&FT Model Report 1 wk 

USEPA Approval of Contaminant Fate and 0 days 
Transport Model Report 

Bioaccumulation Modeling 183 days 

Delivery of CPG Model Bioaccumulation (Bio) 0 days 

Review associated Bio modeling report and 
electronic files 

218 Meeting with USEPA and/or model 

developers to review questions/comments on 
the Bio model 

Perform confirmatory Bio model runs 

Report to USEPA on Bio model performance 

Run Bio model 

Preparation of Draft Bio Model Report 

Submittal of Draft Bio Model Report 

USEPA Review of Draft Bio Model Report 

Tierra RTC/Revised Bio Model Report 

USEPA Back Check of Bio Model Report 

USEPA Approval of Bioaccumulation Model 

Report 

Conceptual Site Model (CSM) Update 

Task 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Split 

Milestone 

Summary 

2 mons 

0 days 

2 mons 

0 days 

2 mons 

2 mons 

0 days 

4wks 

4wks 

1 wk 

0 days 

105 days 

tart Finish 

Mon 12/4/17 Mon 2/5/18 

Mon 2/5/18 Mon 2/5/18 

Tue 2/6/18 Thu 7/26/18 

Thu 7/26/18 Thu 7/26/18 

Fri 7/27/18 Fri 9/21/18 

Mon 9/24/18 Fri 10/19/18 

Mon 10/22/18 Wed 1/23/19 

Wed 1/23/19 Wed 1/23/19 

Thu 1/24/19 Thu 2/21/19 

Fri 2/22/19 Thu 3/21/19 

Fri 3/22/19 Thu 3/28/19 

Thu 3/28/19 Thu 3/28/19 

Mon 7/2/18 Thu 3/28/19 

Mon 7/2/18 Mon 7/2/18 

Mon 7/2/18 Mon 8/27/18 

Mon 8/27/18 Mon 8/27/18 

Tue 8/28/18 Tue 10/23/18 

Tue 10/23/18 Tue 10/23/18 

Wed 10/24/18 Thu 12/20/18 

Fri 12/21/18 

Wed 1/23/19 

Thu 1/24/19 

Fri 2/22/19 

Fri 3/22/19 

Thu 3/28/19 

Thu 2/23/17 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Mon 2/25/19 

Wed 1/23/19 

Thu 2/21/19 

Thu 3/21/19 

Thu 3/28/19 

Thu 3/28/19 

Fri 7/21/17 
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PredeceSSC![915 

202 

203 

194,204 

205 

206 

207 

208 

209 

210 

211 

212 

213 

216 

217 

73,218 

219 

220 

221 

209 

223 

224 

225 

226 
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ask Name 

Preparation of CSM Update 

Submittal of Draft CSM Update 

USEPA Review of Draft CSM Update 

Tierra RTC/Revised CSM Update 

USEPA Back Check of CSM Update 

USEPA Approval of CSM Update 

Draft Rl Report Prep 

Preparation of Draft Rl Chapter 1 
Introduction 

Preparation of Draft Rl Chapter 2 

Investigations (excluding CSO) 

Preparation of Draft Rl Chapter 3 Physical 

Characteristics (excluding CSO) 

Preparation of Draft Rl Chapter 4 Chemical 

Characteristics (excluding CSO) 

Inclusion of CSO in Rl Chapters 2, 3 and 4 

Preparation of Draft Rl Chapter 5 Modeling 

Preparation of Draft Rl Chapter 6 - Risk 
Assessment 

Preparation of BHHRA Summary 

Preparation of BERA Summary 

Preparation of Draft Rl Chapter 7 CSM 

247 Preparation of Draft Rl Chapter 8 Summary 
and Conclusions and Executive Summary 

248 Interim Submittals and USEPA Review 

Submittal of Draft Rl Chapter 1 

USEPA Review of Draft Rl Chapter 1 

251 Tierra Response to Draft Rl Chapter 1 
Comments 

252 Submittal of Draft Rl Chapter 2 

253 USEPA Review of Draft Rl Chapter 2 

Tierra Response to Draft Rl Chapter 2 
Comments 

Submittal of Draft Rl Chapters 3 & 4 

USEPA Review of Draft Rl Chapters 3 & 4 

Task 

Project Draft 2016 RI Schedule Split 

Date: Thu 9/8/16 ~ • 
0 

Duration 

3 mons 

0 days 

4wks 

4wks 

1 wk 

0 days 

667 days 

537 days 

6wks 

10 wks 

12 wks 

12 wks 

6wks 

6wks 

70 days 

8wks 

8wks 

12 wks 

8wks 

487 days 

0 days 

4wks 

4wks 

0 days 

4wks 

4wks 

0 days 

4wks 

tart Finish 

Thu 2/23/17 Wed 5/17/17 

Wed 5/17/17 Wed 5/17/17 

Thu 5/18/17 Thu 6/15/17 

Fri 6/16/17 Fri 7/14/17 

Mon 7/17/17 Fri 7/21/17 

Fri 7/21/17 Fri 7/21/17 

Mon 7/24/17 Mon 3/30/20 

Mon 7/24/17 Tue 9/17/19 

Mon 7/24/17 Fri 9/1/17 

Tue 9/5/17 Mon 11/13/17 

Tue 11/14/17 Thu 2/15/18 

Tue 11/14/17 Thu 2/15/18 

Thu 4/4/19 Wed 5/15/19 

Fri 3/29/19 Thu 5/9/19 

Mon 3/12/18 Mon 6/18/18 

Mon 3/12/18 Fri 5/4/18 

Mon 4/23/18 Mon 6/18/18 

Fri 3/29/19 Fri 6/21/19 

Tue 7/23/19 Tue 9/17/19 

Fri 9/1/17 Mon 8/19/19 

Fri 9/1/17 Fri 9/1/17 

Tue 9/5/17 Mon 10/2/17 

Tue 10/3/17 Mon 10/30/17 

Mon 11/13/17 Mon 11/13/17 

Tue 11/14/17 Wed 12/13/17 

Thu 12/14/17 Thu 1/18/18 

Thu 2/15/18 Thu 2/15/18 

Fri 2/16/18 Fri 3/16/18 

Pro12osed NBSA RILFS Schedule 
September 2016 

Predecessq[elS 

32 

229 

230 

231 

232 

233 

234 

237 

238 

238 

186 

200,214,227 

136 

110 

110,136,182,187, 34 
234 

238,240,241,242, 43,246,23 

243,246,237,239, 
267FF+2 wks 

237 

249 

250 

238 

252 

253 

239,240 

255 
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ID ask Name Duration 

Tierra Response to Draft Rl Chapters 3 & 4 4wks 
Comments 

Submittal of Draft Rl Chapter 5 0 days 

USEPA Review of Draft Rl Chapter 5 4wks 

Tierra Response to Draft Rl Chapter 5 4wks 

Comments 

Submittal of Draft Rl Chapter 6 0 days 

USEPA Review of Draft Rl Chapter 6 4wks 

Tierra Response to Draft Rl Chapter 6 4wks 

Comments 

Submittal of Draft Rl Chapter 7 0 days 

USEPA Review of Draft Rl Chapter 7 4wks 

Tierra Response to Draft Rl Chapter 7 4wks 
Comments 

Revise Rl Report Chapters per USEPA 6wks 

Comments/Tierra RTC 

Submittal of Draft Rl Report 0 days 

USEPA Comment on Draft Rl Report 2 mons 

Tierra Response to Draft Rl Comments 1 mon 

Comment Review Meeting/Discussion of Draft Rl 1 mon 

Revised Rl Report Prep 

USEPA Back Check of Rl Report 

Final Deliverable of Rl Report 

Submittal of Final Rl Report 

USEPA Final Back Check of Rl Report 

USEPA Approval of Rl Report 

Feasibility Study (FS) Work Plan 
FS Work Plan (WP) Preparation 

Submittal of Draft FS WP 

USEPA Review of Draft FS WP 

Tierra RTC/Revised FS WP 

Submittal of Final FS WP 

USEPA Back CheckofFS WP 

USEPA Approval of FS WP 

Feasibility Study 
Draft FS Report Prep 

Submittal of Draft FS Report 

Task 

Project Draft 2016 RI Schedule Split 

Date: Thu 9/8/16 ~ • 
0 

1 mon 

3 wks 

2 wks 

0 days 

1 wk 

0 days 

107 days 
90 edays 

0 days 

4wks 

4wks 

0 days 

1 wk 

0 days 

290 days 
8 mons 

0 days 

tart Finish 

Mon 3/19/18 Fri 4/13/18 

Thu 5/9/19 Thu 5/9/19 

Fri 5/10/19 Fri 6/7/19 

Mon 6/10/19 Mon 7/8/19 

Mon 6/18/18 Mon 6/18/18 

Tue 6/19/18 Tue7/17/18 

Wed 7/18/18 Tue 8/14/18 

Fri 6/21/19 Fri 6/21/19 

Mon 6/24/19 Mon 7/22/19 

Tue 7/23/19 Mon 8/19/19 

Tue 7/23/19 Tue 9/3/19 

Tue 9/17/19 Tue 9/17/19 

Wed 9/18/19 Tue 11/12/19 

Wed 11/13/19 Thu 12/12/19 

Fri 12/13/19 Fri 1/17/20 

Mon 1/20/20 Fri 2/14/20 

Mon 2/17/20 Mon 3/9/20 

Tue 3/10/20 Mon 3/23/20 

Mon 3/23/20 Mon 3/23/20 

Tue 3/24/20 Mon 3/30/20 

Mon 3/30/20 Mon 3/30/20 

Thu 9/15/16 Fri 2/24/17 
Thu 9/15/16 Wed 12/14/16 

Wed 12/14/16 Wed 12/14/16 

Thu 12/15/16 Thu 1/19/17 

Fri 1/20/17 Thu 2/16/17 

Thu 2/16/17 Thu 2/16/17 

Fri 2/17/17 Fri 2/24/17 

Fri 2/24/17 Fri 2/24/17 

Fri 5/24/19 Wed 7/22/20 
Fri 5/24/19 Fri 1/17/20 

Fri 1/17/20 Fri 1/17/20 

Proposed NBSA RifFS Schedule 
September 2016 

PredeceSSC\[§15 

256 

242 

258 

259 

243 

261 

262 

246 

264 

265 

251,254,257,260, 63,2E6FF+ 

263,266FF+2 wks 

247,267 

268 

269 

270 

271 

272 

273 

274 

275 

276 

19 

279 

280 

281 

282 

283 

284 

285,227,236FF+4 

mons 

287 
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ask Name 

USEPA Comment on Draft FS Report 

Tierra Response to Draft FS Comments 

Comment Review Meeting/Discussion of Draft 

FS 

Revised FS Report Prep 

USEPA Back CheckofFS Report 

Final Deliverable of FS Report 

Submittal of Final FS Report 

USEPA Final Back CheckofFS Report 

USEPA Approval of FS Report 

Project Draft 2016 RI Schedule 
Date: Thu 9/8/16 

Task 

Split 

Milestone 

Summary 

Duration 

2 mons 

1 mon 

1 mon 

1 mon 

3 wks 

2 wks 

0 days 

1 wk 

0 days 

tart 

Mon 1/20/20 

Tue 3/17/20 

Tue 4/14/20 

Tue 5/12/20 

Wed 6/10/20 

Wed 7/1/20 

Wed 7/15/20 

Thu 7/16/20 

Wed 7/22/20 

Project Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Finish 

Mon 3/16/20 

Mon 4/13/20 

Mon 5/11/20 

Tue 6/9/20 

Tue 6/30/20 

Wed 7/15/20 

Wed 7/15/20 

Wed 7/22/20 

Wed 7/22/20 

Pro12osed NBSA RILFS Schedule 
September 2016 

PredeceSSC\[§15 

288 

289 

290 

291 

292 

293 

294 

295 

296 
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Duration-only 
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5 Preparation of Tierra's Proposal 
April 4 start date corresponds to finalization of SQT sediment data needed for evaluations. 

21 Phase III Sampling 
Duration is estimated and dependent on Phase III Scope Agreement. 

29 Phase III Analysis 

Proposed NBSA RifFS Schedule 
September 2016 

Based on estimated duration of sampling and 30-day TAT for data packages. 30-day TAT is consistent with previously approved QAPPs. 
30 Phase III Data Validation 

Based on estimated duration of analysis and 40-day TAT for data validation. 40-day TAT is consistent with previously approved QAPPs. 
100 Draft BERA Report Prep 

The risk assessment will start once all validated analytical data are available. 
124 Sediment: Tables 2, 3, 5 & 6 

The risk assessment will start once all validated analytical data are available. 
145 CSO Recon - Office Work 

Duration dependent on scope in CSO Recon Work Plan 
147 CSO Recon Field Survey 

Per USEPA directive to start in Spring 2017 
Duration dependent on CSO Recon Work Plan 

154 Agreement on Passaic River CSO Phase II Sampling Methodology 
Assumed date of agreement for Passaic River Phase II sampling methodology 

168 Field Work/CSO Sampling 
Duration of field work subject to approved Work Plan and occurrence of the Work Plan-required storm events. 

176 Analysis of CSO Samples 

DRAFT 

The start date is 10 calendar days following the start of field work (assuming the first storm event would happen within 10 days of mobilization). The finish date is 30 calendar days following the end of field work. 30-day analysis TAT is consistent with 
previously approved QAPPs. 

177 Data Validation of CSO Results 
The start date is 30 calendar days following the start of analysis, allowing for a 30-day analysis TAT. The finish date is 40 calendar days following the end of analysis. 40-day data validation TAT is consistent with previously approved QAPPs. 

187 Modeling 
Durations are estimated and subject to condition, operability, and performance of CPG-provided models. If the estimated model delivery dates change, the schedule will need to be modified/adjusted. 

188 Hydrodynamic and Sediment Transport Modeling 
Per USEPA direction, schedule assumes delivery of model by January 9, 2017. 

189 Delivery of CPG Models - Hydrodynamic and Sediment Transport (H&ST) 
Assumptions: 
-Delivery of model by January 9, 2017 
- Model will be provided with a report prepared by the developers on the development and performance of the model, including calibration and verification (skill testing), and instructions on the use of the model. 
-Setup and output files will be provided electronically for all runs cited/discussed in the reports 
- Model will not use any proprietary software, user-interfaces, I/0 systems, etc. 
-If the estimated model delivery date changes, the schedule will need to be modified/adjusted. 

190 Review associated H&ST modeling reports and electronic files 
Assumed duration includes contracting (RFP/bid/award), acquisition of hardware, etc. Due to demonstrated uncertainty in delivery of the model, these activities cannot be initiated in advance. 

194 Run H&ST models 
Duration is dependent on scenario run-times, which are presently unknown. 

201 Contaminant Fate and Transport Modeling 
Per USEPA direction, schedule assumes delivery of model by December 4, 2017. 

202 Delivery of CPG Model - Contaminant Fate and Transport (CF&T) 
Assumptions: 
-Delivery of model by December 4, 2017 
- Model will be provided with a report prepared by the developers on the development and performance of the model, including calibration and verification (skill testing), and instructions on the use of the model. 
-Setup and output files will be provided electronically for all runs cited/discussed in the reports 
- Model will not use any proprietary software, user-interfaces, I/0 systems, etc. 
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Proposed NBSA RifFS Schedule 
September 2016 

-If the estimated model delivery date changes, the schedule will need to be modified/adjusted. 
203 Review associated CF&T modeling report and electronic files 

Assumed duration includes contracting (RFP/bid/award), acquisition of hardware, etc. Due to uncertainty in delivery of the model, these activities cannot be initiated in advance. 
207 Run CF&T model 

Duration is dependent on scenario run-times, which are presently unknown. 
215 Bioaccumulation Modeling 

Per USEPA direction, schedule assumes delivery of model by July 2, 2018. 
216 Delivery of CPG Model - Bioaccumulation (Bio) 

Assumptions: 
- Delivery of model by July 2, 2018 
- Model will be provided with a report prepared by the developers on the development and performance of the model, including calibration and verification (skill testing), and instructions on the use of the model. 
-Setup and output files will be provided electronically for all runs cited/discussed in the reports 
- Model will not use any proprietary software, user-interfaces, I/0 systems, etc. 
-If the estimated model delivery date changes, the schedule will need to be modified/adjusted. 

217 Review associated Bio modeling report and electronic files 
Assumed duration includes contracting (RFP/bid/award), acquisition of hardware, etc. Due to demonstrated uncertainty in delivery of the model, these activities cannot be initiated in advance. 

228 Conceptual Site Model (CSM) Update 
Per USEPA direction, the CSM will include any associated Phase III data evaluations in place of a Phase III Data Report. 

236 Draft RI Report Prep 
RI report preparation will start once the CSM Update is approved. The RI report cannot be completed until the BERA, BHHRA, CSO and modeling reports are submitted to USEPA. 

238 Preparation of Draft RI Chapter 2 - Investigations (excluding CSO) 
The results of the CSO program will need to be incorporated into the summary of investigations at a later date. 

239 Preparation of Draft RI Chapter 3 - Physical Characteristics (excluding CSO) 
The results of the CSO program will need to be incorporated into the sources of contaminants at a later date. 

240 Preparation of Draft RI Chapter 4 - Chemical Characteristics (excluding CSO) 
The results of the CSO program will need to be incorporated into the chemical characteristics at a later date. 

246 Preparation of Draft RI Chapter 7 - CSM 
This will incorporate the results of the risk assessments, CSO program and modeling into the previous CSM update. 

279 FS Work Plan (WP) Preparation 
The Feasibility Study (FS) Work Plan is due 90 days from approval of the final phase RI Work Plan. 

286 Feasibility Study 
The FS will start when the RI is approximately 50% complete so that the screening technology is not out-of-date. 
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